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Ms. Tanya Mitchell

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19" Floor

New York, NY 10007-1866

Subject:

Monthly Progress Report — January 2015
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Mitchell:

This monthly progress report has been prepared in accordance with Section XI. 48.
of the Administrative Settlement Agreement and Order on Consent (Agreement)
between the United States Environmental Protection Agency (USEPA) and Chevron
Environmental Management Company, Alcatel-Lucent USA Inc. and Novartis
Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls
Landfill Superfund Site (the site), which was entered on September 30, 2005. The
reporting period for this progress report is January 2015. The progress report was
prepared by ARCADIS on behalf of the Settling Parties.

1. Activities Performed During the Reporting Period

During this reporting period, the Settling Parties conducted the following RI activities:

e Participated in a conference call with USEPA on January 6, 2015 regarding a
delay in the schedule for submittal of the Data Gaps SAP Interim Technical
Memorandum (due February 13, 2015).

e Submitted a written request to USEPA on January 7, 2015 requesting an
extension for submittal of the Data Gaps SAP Interim Technical Memorandum
and proposing a meeting with USEPA to review the data gaps sampling results
instead of submitting a formal report.

Imagine the result
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e Received confirmation from USEPA on January 8, 2015 that accepted the
request for an extension and the proposal of a meeting to review data gaps
sampling results.

e Submitted field change request (FCR) regarding the change in sample matrix
from soil to sediment (FCR-04) on January 20, 2015. Received approval from

USEPA on January 22, 2015.

o Completed implementation of Phase 1 data gaps sampling (with the exception of
porewater sampling).

¢ Coordinated with the laboratory on sample analysis and sample receipt, and
began review of preliminary Data Gaps SAP analytical results.

2. Activities Scheduled for the Next Two Months
The Settling Parties will conduct the following activities:

e Conduct monthly inspections of the drum storage area located adjacent to the
Drum Area and conduct maintenance activities as necessary.

e Continue review and analysis of the Data Gaps SAP analytical results.
e Submit sample result data tables and revised figures to include the new sample
results and proposed monitoring well locations to USEPA the week of February

16, 2015.

o Participate in a meeting with USEPA to discuss the proposed monitoring well
locations, only in the event USEPA does not agree with the proposed locations.

3. Problems or Schedule Delays

The Settling Parties were unable to complete the porewater sampling because the
diffusion bags were frozen at the time of collection and could not be salvaged. The
need for porewater sampling will be revisited based on the results of the soil and

groundwater sampling.

The next monthly progress report will be submitted to the USEPA on or before March
16, 2015.
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Please contact me at 609.366.9006 if you have questions or comments on this
monthly progress report.

Sincerely,

ARCADIS

John L. Persico, P.G.
Principal Geologist

Copies:

Mark Stella, Chevron Environmental Management Company
Gary Fisher, Alcatel-Lucent USA Inc.

Irvin Freilich, Esq., Gibbons P.C.

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, P.C.

Robert Allen, United States Fish and Wildlife Service

Damon R. Sedita, Esqg., Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department

Suzanne J. Walls, ARCADIS
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